

Групповая работа: Стратегия запуска проекта

30 минут | 2–3 человека

Проанализируйте ваш кейс и подготовьте краткую стратегию.

1. Проект

- Тип проекта
- Ограничения (Scope / Time / Budget / Contract)
- Главный риск

2. Стейкхолдеры

- Кто принимает решения?
- Кто формирует требования?
- Кто конечный пользователь?
- С кем нужна самая плотная коммуникация?

3. Команда

- Ключевые роли
- Нужны ли QA / Architect / DevOps / PO?
- Где возможное узкое место?

4. Методология и SDLC

- Какую модель выбираете и почему?
- Как контракт и риски влияют на выбор?
- Один риск выбранного подхода

5. Этапы SDLC

Planning → Requirements → Design → Dev → Test → Deploy → Support

Какой этап самый сложный?

6. Definition of Done

Что значит «готово» для:

- разработки
- тестирования
- релиза

7. Workflow (Jira)

Опишите цепочку статусов.


Есть ли Code Review? Reopened? Bug flow?

Будьте готовы ответить:

Почему эта модель? Где главный риск? Что может «убить» проект?



Main Stakeholders:



Julia Neemer (Director)



Alexander Binkov (Head of BE team)

Overview

Consero is an organizer of special conferences. It brings the world's most senior executives together to build relationships and share knowledge through uniquely valuable events

Product

Consero wants to get rid of paper brochures used on their conferences, and provide their guests a convenient way to find personalized itinerary in a mobile application. The application should include authorization, event details, common schedule of the event, itinerary of personal meetings, and chat between guests.

Technology

Consero is asking for an iOS application development. The application should communicate with the server part built on Salesforce. API and communication architecture can be provided by the backend development team.

Contract type: Fixed price

Estimation: 600 hrs

Finish date is defined in the contract



Main Stakeholders:



Harald Juland (Head of Innovation)



Karin Eger (HR Director)



Thomas Pedersen (Project Manager)



Ingrid Rov (Controller)

Overview

AF Gruppen is a leading contracting and industrial group in the sphere of building in Norway.

Product

AF Gruppen would like to switch most of their operations and daily routines into digital appearance. The three main directions to improve are:

- HR routine (hiring, education, training, personal data, etc. are still held in Excel files)
- Projects (need to gather staff, materials, machines in one place and manage it)
- Drivers and Controllers at building sites (routes, tasks, personal data)

Technology

Our solution for the client is to provide a customized ERP system developed on PHP and JS React frameworks. Also, mobile applications for iOS and Android are planned for several roles (Basic, Driver, Controller).

Contract type: Fixed time, Fixed budget, Flex scope

Estimation: 12 000 hrs

Product launch is planned in 8 months



Main Stakeholders:



Michael Weiss (staff manager at filming set)

Overview

Universal pictures is an American film production and distribution company.

Product

2 years ago our company developed a solution for Universal called *Room booking*. It allows staff managers to observe and book available rooms at filming sets, so actors can do their makeup without being disturbed.

Universal is asking for a few minor improvements and further support of the application. First contract is signed for 6 months duration and partial (4 hrs a day) team availability.

Technology

The solution includes a mobile application for iOS (version 9) to make bookings, administrative panel on Web to manage rooms and backend part on PHP.

Contract type: dedicated team (actually support SLA)

Estimation: 1 000 hrs

Product duration is defined in the contract




Main Stakeholders:



Vladislav Gavrylyuk (project sponsor)



Veronika Gavrylyuk (product owner)



Yulia Tkachuk (marketer in games industry)

Overview

Owner of a distribution network in Crimea would like to launch a game with the aim of promoting his network in this solution.

Product

The game is an archery shooter. It is planned to launch it on mobile platforms, promote and extend to Playstation, Xbox, etc.

Technology

We need to use a game engine Unity 3D (C#), in order to be able to build a game for each platform planned in the project pipeline.

Game requires involvement of a game designer, 3d modellers.

Contract type: Time & Materials

Estimation: 50 000 hrs

First launch is planned in 6 months